
Libby Asbestos Project, Operable Unit 1 

Change / Modification Log 

Item N 
Drawing 

No. 
Description 

Approved 
Y / N 

Date 

001 C9 Approval for USACE to direct the installation of the SWPPP and 
modifiy the installation as needed without approval of the City of Libby. Y 

Verbal: 9/29/11 Written: 
1 0/4/1 1 

002 C4 Tree removal and relocation of rock detention basin Y 10/4/2011 

003 C4 Correction of Elevation Point 410, Cad Glitch Y 10/12/2011 

004 
Sht D2, 
Detail D 

Change to accommodate the storm water sumps which will be 
installed by the City. The removal contractor will excavate the locations 
(field determination) for the City's installation according the the City's 
available materials. 

Y 10/12/2011 

005 C6A 
Relocate the sump from from the ENE, approximately 37' off of the 
NE Corner of the DTSAR building, in the new roadway to a field 
determined location, approximately SSW 10'. 

Y 10/12/2011 

006 
Sht D2, 
Detail B 

Change, the road sub-base materials from 6" of 3/4" minus crushed 
base course over 8" of 3" minus sub-base material, to 10" of 3/4" 
minus sub-base over at leaast 8" of 3" minus sub-base material. 

Y 10/12/2011 

007 
Sht D1, 

Section 3 

Parking areas sub-grade materials, the removal contractor will ensure 
a minmum thickness of 8" of 3/4" minus base course cap over the 
subgrade material that may be either 8" of 3/4" minus crushed or 3" 
minus fill sub-base for a total of 18" thiskness. 

Y 10/12/2011 

008 Sht C4 

Retain existing trees, large conifers, along the west boundary of Area 
1. The trees were not shown on the plans. The parking area along the 
western perimter of the site is to be adjusted to accommodate the 
trees. 

Y 10/12/2011 

009 n/a Surveyors elevation corrections. Y 10/12/2011 

010 n/a Tree removal, remove cottonwood trees at SW corner of Area 1 due to 
visibly high vermiculite/tremolite. 

Y 10/12/2011 

011 
Sht(s) C6, 
csa & sht 

D2, Detail B 
Add shoulders at 2 location along new roadway. pending 

012 

013 

014 

015 

016 

017 
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The City will allow USACE to implement the storm water management plan at USACE 

direction, so long as Best Management Practices are in place to ensure that no sediment 

migrates off of the disturbed areas during the remediation and removal activities. 

Changes to the Storm Water Management Plan will not require coordination with the 

City. 

HONLc  PO 
OU1 Design Change and Modification Sheet: 

Change/Modification #1 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated: 9/29/11 	Date Executed: 9/29/11 

Property ID: Operable Unit 1 (Area 1) 

  

Changes marked on Quality Control Plans? 

Signatures: 

USACE or EPA: 

City of Libby: 

CQC: 

TQA: 

Yes 

 

No 

 

    

U &WOE. 	Date:  10/4 /1 I 

	  Date:  lob/ I go  I 

	  Date:  I C  icfr  

	  Date: 1 	̀710  



TQA: 

Signatures: 

USACE or EPA: 

City i  if Libb : 

-CQ 

0111 Design Change and Modification Sheet: 
Change/Modification #002 	 

This form is used to document changes and modification to the approved plans. 

This form will be kept with the eicial Quality Control Site Plan. 

Date Initiated: 	4SEPT2011  Date Executed: 

 

   

Property ID: Operable Unit 1 (Area 1) 

 

	

$"'Ir 	 4 	' 	 To ,  

	

A, 	 , 

Between survey reference survey points 370 and 480 there are two trees which 

interfere with the site storm water detention basin located in this area. The smaller 

and sickly of the two trees is to be removed and the detention basin moved in a 

southerly direction along the flow line out of the root zone of the remaining tree. 

The revised location of the detention basin will be documented by the project 

surveyors. And recorded on the red line drawings. 

Changes marked on Quality Control Plans? Yes No 

Date:  /OA/ 11 

Date:  /a/HAW)  

Date: /0 / / 
Date: (07V/i /  



Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City o ibby: 

CQ 

TQA: 

No 

Date:  10/10 I  

Date:  /9,0,2421,//  

Date: 10 / (41 tI 

Date: 1(:) 	- Il  

HONUAPO 
OU1 Design Change and Modification Sheet: 

Change/Modification #_003 	 
This form is used to document changes and nwdification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated: 	4SEPT2011  Date Executed: 

 

   

Property ID: Operable Unit 1 (Area 1) 

 

1 	 . 
es1 	 1 	s' 
,-, 	
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Elevation point 410 (Sheet C4) was identified by the surveyors as being deeper than 

it should be. HFS requested a clarification from CDM Engineer, Karin 

Mainzhausen. Karin stated that the point in question must be "CAD" glitch and 

suggested that the point be disregarded and the WGM points for the TOB and the 

rock trench (Detention Basin) invert be used. Ms. Mainzhausen has provided a PDF 

with the WGM points. The communication from Ms. Mainzhausen and the 

referenced PDF have been attached to this document. 



John Steeber 

From: 	 Mainzhausen, Karin <mainzhausenk@cdm.com > 
Sent: 	 Wednesday, October 05, 2011 6:44 AM 
To: 	 Rob Burton; Raines, Nicholas; Glaser, Michael B.; Michael@valiint.com  

Cc: 	 Hubbard, Jeffrey W NWO (Jeffrey.W.Hubbard@usace.army.mil ); 

survey@montanasky.net ; John Steeber 
Subject: 	 RE: Elevation Point 410 
Attachments: 	 110109GP Model (1).pdf 

I looked at the WGM file and I suggest that the surveyors disregard point 410 and use the WGM points for the TOB and 
the Rock trench invert. I attached a pdf with their points. These points are FG and 1.5 ft have to be subtracted to get 

the subgrade surface. Jim Davis has these points from the WGM xml that I sent them. If you need the coordinates of 

each point, we can get them to you. 

Thanks, 

KM 

From: Rob Burton [mailto:rburton@priworld.com]  
Sent: Tuesday, October 04, 2011 3:31 PM 
To: Mainzhausen, Karin; Raines, Nicholas 
Cc: Hubbard, Jeffrey W NWO (Jeffrey.W.Hubbard@usace.army.mil ); survey@montanasky.net ; John Steeber 
Subject: Elevation Point 410 

Karin, 

The surveyors are requesting a clarification for the elevation associated with point 410. It appears that this 
point is deeper that what it should be. 

Please look at the elevation data to see if there is an apparent issue. 

Thanks, 

Rob Burton 
Project Manager, PM 
Office: (406) 293-3693 
Cell: (801) 913-6595 
www.priworld.com   

1 
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Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City of Libby: 

ciujoujtio fad) - CQC: 

TQA: 

No 

HON 'APO 
OU1 Design Change and Modification Sheet: 

Change/Modification # 004 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/7/11 	Date Executed: 	  

Property ID: Operable Unit 1 (Area 1) 

 

The design for the drainage sumps (Sheet D2, Detail D) adjacent to the DTSAR 

(Sheet, C6A) will be changed to accommodate the sumps that the city has available. 

The removal contractor will work with the city to excavate the holes for these sumps 

so that the material available to the city may be utilized. This will include one (1) 

sump that has a 6' tall x 4' in diameter barrel and a symmetrical precast cone that 

fits on top of the barrel, and one (1) sump that has no barrel and an eccentric 

precast cone. The overall depth of the excavation is to be determined in the field. 

Pr& cchemteiwe 	1.4.6-10 6+04p. 

Date:  ICOZA1 

 Date: joifilt2an 

Date:  IcD7I4 /II 

Date: 10 3 - 11  



Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City of Libby: 

aitw ie6cvaa ,CQC- 

TQA: 

	  Date:  to/1z/11  

	  Date:  ia/2i2 oil 

Date:  1 0 /( 41n 

Date: 14 -1 . 3 —  

No 

HO\ trAPO 
OU1 Design Change and Modification Sheet: 

Change/Modification # 005 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/7/11 	Date Executed: 	  

Property ID: Operable Unit 1 (Area 1) 

 

The sump that is located approximately 37' ENE off of the NE corner of the DTSAR 

building (Sheet C6A) will be relocated. The current design places the sump 

adjacent to the road, and the drainage for the sump into the road itself. Per 

conversations with WGM, the Libby City representative, the USACE 

representative, the CDM representative, and the HFS representative, the location of 

the sump will be moved to the SSW approximately 10', maintaining the same 

distance from the corner of the DTSAR building. The exact location will be 

determined in the field and will be cleared with the Libby City representative prior 

to installation. Adjustments to the surrounding finish grade will be made in the 

field to ensure positive drainage toward the sump. 



Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City o ibby: 

itapol) te4)c\91) 

TQA: 

if 
Date:  icaiiz/l  

Date:  /0I/02 01/  

Date:  1 0 /  

Date: I /  

No 

HONVAPO 
OU1 Design Change and Modification Sheet: 

Change/Modification # 006 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/7/11 	Date Executed: 	  

Property ID: Operable Unit 1 (Area 1) 

  

Per conversations with representatives from WGM, Libby City, USACE, CDM and 

HFS, the thickness of the road sub-grade materials as shown in Detail B on sheet D2 

will change from 6" of 3A" minus crushed base course and 8" of 3" minus sub-base 

material to 10" of 3/4" minus crush base course and at least 8" of 3" minus sub-base 

material. 



Per conversation with representatives of WGM, Libby City, USACE, CDM and 

HFS, an allowance will be made on the sub-grade material for the parking areas 

(see Section 3 on Sheet D1). The contractor will ensure that a minimum thickness of 

8" of 3/4" minus crushed base course will cap the parking areas. The remainder of 

the sub-grade material below that 8" may be either 3/1" minus crushed base course 

or 3" minus fill sub-base for a total parking area thickness of 18". 

HOB UAPO 
OU1 Design Change and Modification Sheet: 

Change/Modification # 007 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/7/11 

Property ID: 	 

Date Executed: 

  

Operable Unit 1 (Area 1) 

 

   

Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City o Libby: 

4,00,0 1e4) 1e.  CQC: 

Date:  10//zA 

 Date:  joha 1200 

Date:  IC)/ ict  

Date: 10-f 3 - /  

No 



fir/  ,•. 

4t-ti.k.u)1e; (1e1  CQC: 	  
TQA: 

Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City of Libby: 

No 

HO\ trAPO 
OU1 Design Change and Modification Sheet: 

Change/Modification # 008 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/7/11 	Date Executed: 	  

Property ID: Operable Unit 1 (Area 1) 

 

Per the City's request, the large conifers between points 614 and 480 on sheet C4 

will be left in place. The trees were not identified on the design plans. The parking 

area along the western perimeter of the site will be adjusted to accommodate the 

trees. 

Date:  IV/0 I  

Date:  /aka /2  eq 

Date:  toA /  
Date: I  - I S- I  



OU1 Design Change and Modification Sheet: 
Change/Modification # 009 

Tins form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/7/11 	Date Executed:  10/7/11  

Property ID: Operable Unit 1 (Area 1) 

 

During the staking of the elevations of the drainage swales, an error was 

encountered on the design elevations. Surveyor's reference Point 2927 was marked 

for fill to an elevation of 2602.25. Point 2928 was marked for fill to an elevation of 

2602.25. The elevations were adjusted to reflect the surrounding grade and to 

maintain positive drainage toward the rock trench. Both points were modified to an 

elevation of 2062.25. 

Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City o Libby: I 

v_itoota ei)„s4u) _CQC: 

TQA: 

No 

Date:  1 0//211  

Date:  /0//242.0// 

Date:  0  /14-  

  Date: (p -1 3 - J I  



Per discussions with the Libby City representative, it was determined that the 

cottonwood trees in the SW corner of Area 1 were to be removed. The soil around 

the trees was impacted with visibly high vermiculite/tremolite. Due to the proximity 

of the BNSF ROW, the BNSF POC was contacted and informed of the plan to 

remove the trees. 

es.n 

Changes marked on Quality Control Plans? Yes 

Signatures: 

USACE or EPA: 

City of Libby: 

44.~144iled_ CQC: 

TQA: 

• 	 I 1 • 

AMR.. 

Date:  194ZA 

 Date:  10142/20/i  
Date:  IC.)/t  

Date: j  ►  S-11  

No 

IACY LIAPO 
OU1 Design Change and Modification Sheet: 

Change/Modification # 010 
This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated:  10/8/11 	Date Executed:  10/10/11  

Property ID: Operable Unit 1 (Area 1) 
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